Attribution List

Activity	Date	Resources	Hours Spent
Getting outline of project with folder structure and all files	23/03/13	Jesse, Seth, Carter, Marcus	3
Finish inserting data	23/03/03	Jesse, Seth, Carter, Marcus	4
Do Readmes and get it ready for submission	23/03/15	Jesse	1
Total Hours			8